


Activity ID	Activity Description	PROJ	RESP	Early Start	Early Finish	Weeks
<b>131 west Grace St</b>						
EN2738	Renovations- Jan - Aug 2025		ARNOLD	06JAN25	15AUG25	Renovations- Jan - Aug 2025
<b>755 MLK</b>						
EN2768	Renovations 1st floor		ARNOLD	02JAN25	02JAN25	Renovations 1st floor
<b>A-2 Building</b>						
EN2748	Create two classrooms- Hold		ARNOLD	19MAY25	02AUG25	Create two classrooms- Hold
EN2758	Additional storage space- review		ARNOLD	19MAY25	08AUG25	Additional storage space- review
<b>ARBORETUM</b>						
EN1688	renovate Labyrinth-approval		CLARK D	13MAY24	13MAY24	renovate Labyrinth-approval
<b>Anthony-Seeger Hall</b>						
EN1487	Replace roof top units -Dates		B.NAFTEL	19MAY25	19MAY25	Replace roof top units -Dates
<b>BALLARD</b>						
EN2858	Antennas		J.COMBS	19MAY25	19MAY25	Antennas
<b>Bell Hall</b>						
EN1718	repair wall TV lounge		SHANTZ	19MAY25	19MAY25	repair wall TV lounge
EN2838	Heat exchanger-approval summer 2026		B.NAFTEL	18MAY26	18MAY26	Heat exchanger-approval summer 2026
<b>BLUESTONE</b>						
EN2848	Add bus shelter - dates		B.NAFTEL	18MAY26	18MAY26	Add bus shelter - dates
<b>Bridgeforth Stadium</b>						
EN1698	Stadium Leaks		SHANTZ	02JAN25	09MAY25	Stadium Leaks
EN1708	Additional seating		SHANTZ	19MAY25	31JUL25	Additional seating
<b>Burruss Hall</b>						
EN1658	Renovate labs		SHANTZ	19MAY25	01AUG25	Renovate labs
<b>Carrier Library</b>						
EN2458	Renovations/new addition		WAYLAND	15MAY23	15AUG26	Renovations/new addition
<b>Chappelear Hall</b>						
EN1617	Roof repairs-Chapp		CLARK D	19MAY25	01AUG25	Roof repairs-Chapp
EN1637	Total paint - Chap		PAINT	19MAY25	20JUN25	Total paint - Chap
<b>Chesapeake Parking Deck</b>						
EN1747	Annual inspections		SHANTZ	02JAN25	02JAN25	Annual inspections
EN1777	annual inspection		SHANTZ	19MAY25	19MAY25	annual inspection
<b>Chesapeake Hall</b>						
EN2868	Replace heat exchanger - Dates		B.NAFTEL	19MAY25	19MAY25	Replace heat exchanger - Dates

Start Date 02JAN25  
Finish Date 02JAN25  
Data Date 02JAN25  
Run Date 01APR25 10:28



PLAN  
JMU - Facilities Management  
JMU FM Master Project Schedule  
Classic Schedule Layout

Sheet 1 of 4

Date	Revision	Checked	Approved

Activity ID	Activity Description	PROJ	RESP	Early Start	Early Finish	Weeks	
<b>Convocation Center</b>							
EN2878	Housekeeping breakroom expansion		ARNOLD	19MAY25	25JUL25		☒ Housekeeping breakroom expansion
EN2888	Verizon on roof		J.COMBS	19MAY25	19MAY25		☒ Verizon on roof
<b>D-HUB</b>							
EN1837	replace storefront window		CLARK D	19MAY25	19MAY25		☒ replace storefront window
<b>Parking Lot D-1, 102-spaces+2-handicap</b>							
EN1707	D-1 asphalt lot		DERROW	19MAY25	01AUG25		☒ D-1 asphalt lot
<b>Duke Hall/Latimer-Shaeffer Theater</b>							
EN1567	Classroom renovations		ARNOLD	19MAY25	08AUG25		☒ Classroom renovations
<b>Eagle Hall</b>							
EN1757	7th floor renovations		SHANTZ	19MAY25	31JUL25		☒ 7th floor renovations
<b>ESTES</b>							
EN1477	Replace Chiller -TBD		B.NAFTEL	19MAY25	19MAY25		☒ Replace Chiller -TBD
<b>Festival</b>							
EN2608	Food court renovations-Dates		DERROW	23DEC24	15AUG25		☒ Food court renovations-Dates
<b>Frederikson Hall</b>							
EN2628	Replace stall doors		DERROW	19MAY25	01AUG25		☒ Replace stall doors
<b>Gabbin Hall</b>							
EN1598	Replace manhole lid		SHANTZ	13MAY24	13MAY24		☒ Replace manhole lid
EN2818	Replace Chiller- pending testing		DERROW	13MAY24	20JUL24		☒ Replace Chiller- pending testing
EN1678	G1 & G2 classroom		J.COMBS	15MAY25	31MAY25		☒ G1 & G2 classroom
<b>Garber Hall</b>							
EN1587	Roof repairs- Garber		CLARK D	19MAY25	01AUG25		☒ Roof repairs- Garber
EN1807	Repairs from fire Damage		ARNOLD	19MAY25	25JUL25		☒ Repairs from fire Damage
<b>Gifford Hall</b>							
EN1378	Add to chiller loop-summer 2025		DERROW	19MAY25	09AUG25		☒ Add to chiller loop-summer 2025
<b>Godwin Hall</b>							
EN1527	Re-finish ramps in progress		SHANTZ	25NOV24	18APR25		☒ Re-finish ramps in progress
EN1767	suite 103 structural concerns		SHANTZ	03FEB25	03FEB25		☒ suite 103 structural concerns
EN1537	seating room 338 & 344		ARNOLD	19MAY25	13JUN25		☒ seating room 338 & 344
EN1727	AT&T site on roof		J.COMBS	19MAY25	19MAY25		☒ AT&T site on roof
<b>Grace street apartments</b>							
EN2638	Renovate Subway		DERROW	19MAY25	31JUL25		☒ Renovate Subway
<b>Hanson Hall</b>							
EN1627	Roof repairs - Hanson		CLARK D	19MAY25	01AUG25		☒ Roof repairs - Hanson
EN1728	Replace boiler		B.NAFTEL	19MAY25	01AUG25		☒ Replace boiler
<b>Harper Allen</b>							
EN1588	Renovate studio area-in progress		SHANTZ	05AUG24	01AUG25		☒ Renovate studio area-in progress
EN1608	leak repairs		SHANTZ	08OCT24	24JAN25		☒ leak repairs
EN1648	Install locks and swipe access from Spotswood		LOCK	02JUN25	31JUL25		☒ Install locks and swipe access from Sp

Activity ID	Activity Description	PROJ	RESP	Early Start	Early Finish	Weeks	
<b>Harrison Hall</b>							
EN1557	seating room 1261/2105		ARNOLD	19MAY25	13JUN25		✗seating room 1261/2105
<b>HARTMAN</b>							
EN1497	Ventilation failure		B.NAFTEL	19MAY25	19MAY25		✗Ventilation failure
<b>Hartman Hall</b>							
EN1687	additional space rm 3042		SHANTZ	19MAY25	25JUL25		✗additional space rm 3042
<b>Hillcrest</b>							
EN1618	Carpet/Paint		SHANTZ	24SEP24	11JAN25		✗Carpet/Paint
<b>Hillside Hall</b>							
EN1558	Renovate showers		DERROW	19MAY25	25JUL25		✗Renovate showers
EN1578	Replace heat exchanger		B.NAFTEL	19MAY25	31JUL25		✗Replace heat exchanger
EN1638	install hand dryes		J.COMBS	19MAY25	18JUL25		✗install hand dryes
EN1518	Replace water valves- Summer 2025		PLUMBERS	26MAY25	06JUN25		✗Replace water valves- Summer 2025
<b>Holland Yates</b>							
EN1547	chiller for equipment - review		DERROW	16DEC24	16DEC24		✗chiller for equipment - review
EN1437	temporarily expand doorway & Gate		SHANTZ	19MAY25	19MAY25		✗temporarily expand doorway & Gate
EN1797	CGE office reconfiguration		ARNOLD	19MAY25	20JUN25		✗CGE office reconfiguration
<b>Financial Services Building</b>							
EN1528	Replace Air stack - dates		DERROW	19MAY25	19MAY25		✗Replace Air stack - dates
<b>kiser complex</b>							
EN1538	MAAP renovations		ARNOLD	19MAY25	01AUG25		✗MAAP renovations
<b>Mason Street Deck</b>							
EN1447	annual inspections		SHANTZ	19MAY25	19MAY25		✗annual inspections
<b>Memorial Hall</b>							
EN1568	Young childrens exterior		ARNOLD	02JAN25	05JUL25		✗ Young childrens exterior
EN1628	Phase II of 7100 renovations		ARNOLD	03FEB25	01AUG25		✗Phase II of 7100 renovations
EN1467	Replace Aeon Units TBD		B.NAFTEL	19MAY25	19MAY25		✗Replace Aeon Units TBD
EN1668	Repair main entrance		J.COMBS	19MAY25	25JUL25		✗Repair main entrance
<b>Potomac Hall</b>							
EN1247	Demolition/New construction		R.MILLER	15MAY23	31JUL25		✗ Demolition/New construction
<b>Roop Hall</b>							
EN1507	Replace compressor		B.NAFTEL	19MAY25	31MAY25		✗Replace compressor
<b>Rose Library</b>							
EN1787	Window leak repairs		B.NAFTEL	19MAY25	19MAY25		✗Window leak repairs
EN1667	Renovate 1st & 5th Floors		ARNOLD	02JUN25	08AUG25		✗Renovate 1st & 5th Floors
<b>Sentra Park</b>							
EN1457	Throwing cage modifications		SHANTZ	01APR25	30MAY25		✗Throwing cage modifications
<b>Sonner Hall</b>							
EN2578	FDC -Design		B.NAFTEL	20MAY25	20MAY25		✗FDC -Design

Activity ID	Activity Description	PROJ	RESP	Early Start	Early Finish	Weeks	
<b>Spotswood Hall</b>							
EN2618	Renovations		WAYLAND	19MAY25	31JUL26	▲▼	Renovations
<b>Student Success Center</b>							
EN1337	Relocate Dunkin Donuts		DERROW	12AUG24	28MAR25	▲▼	Relocate Dunkin Donuts
EN1347	Investigate Leaks		ARNOLD	02JAN25	02JAN25	✗	Investigate Leaks
EN1357	Security Gate		ARNOLD	17MAR25	22MAR25	✗	Security Gate
EN1327	Renovate Career Center		ARNOLD	19MAY25	01AUG25	▲▼	Renovate Career Center
EN1367	re-carpet counseling center-approval		UTIL1	19MAY25	19MAY25	✗	re-carpet counseling center-approval
EN1377	Renovate suite 2122		ARNOLD	19MAY25	31JUL25	▲▼	Renovate suite 2122
EN1387	Storefront window repair		ARNOLD	19MAY25	19MAY25	✗	Storefront window repair
<b>Studio Center</b>							
EN1697	classroom renovations		ARNOLD	19MAY25	25JUL25	▲▼	classroom renovations
<b>Taylor Hall</b>							
EN1397	Install new chiller -Material		B.NAFTEL	19MAY25	19MAY25	✗	Install new chiller -Material
<b>United way</b>							
EN1817	Repair roof		CLARK D	02JAN25	02JAN25	✗	Repair roof
<b>UNIVE. BLV</b>							
EN1517	Re-align roadway		DERROW	10MAR25	25JUL26	▲▼	Re-align roadway
<b>University Recreation Center</b>							
EN1677	Add offices		SHANTZ	19MAY25	18JUL25	▲▼	Add offices
EN1737	Repair racquetball court		J.COMBS	19MAY25	02AUG25	▲▼	Repair racquetball court
<b>Warren Hall</b>							
EN1407	Repair patio expansion joints		SHANTZ	19MAY25	20JUN25	▲▼	Repair patio expansion joints
EN1427	leak by post office-dates		SHANTZ	19MAY25	19MAY25	✗	leak by post office-dates
EN1827	solar tables on patio		J.COMBS	19MAY25	25JUL25	▲▼	solar tables on patio
<b>Warsaw Parking Deck</b>							
EN1417	annual inspections		SHANTZ	02JAN25	02JAN25	✗	annual inspections
<b>Weaver Hall</b>							
EN1607	Roof repairs -Weaver		CLARK D	19MAY25	01AUG25	▲▼	Roof repairs -Weaver
EN1657	Repair sidewalks		FOUNDATIONS	09JUN25	20JUN25	▲▼	Repair sidewalks
<b>White Hall</b>							
EN1597	Roof repairs - White		CLARK D	19MAY25	01AUG25	▲▼	Roof repairs - White
EN1647	update Fire alarms		J.COMBS	19MAY25	31JUL25	▲▼	update Fire alarms
<b>Wine-Price Hall</b>							
EN1548	Convert rm 2050		ARNOLD	01APR25	06JUN25	▲▼	Convert rm 2050