



Programa Presidencial para la Acción  
Integral contra Minas Antipersonal



Taller de planificación  
del desminado humanitario  
en Colombia

9-12 JUNIO 2009  
Bogotá



# Presentation of Plan of Action

12 Junio 2009

# Demining Deployment Timeline

<b>2009</b>	3 teams currently working in Narino, Antioquia, Meta Train 3 teams (45 men/team)
<b>2010</b>	<b>Q1:</b> New teams begin operations in Bolivar, Tolima, Valle del Cauca
	<b>Q3:</b> Train 2 teams (45 men/team) and begin operations in Norte de Santander, Caldas
	<b>Q4:</b> Train 3 remaining teams (45 men/team) and begin operations in Putumayo, Caqueta, Arauca
<b>2011</b>	Begin work with full cohort (including reallocation of the 3 military base demining teams) Begin demining in Cauca

# Core Issues

## 1. Growth considerations for demining platoons

Over the next 3 years, there will be an estimated growth from 6 to 14 demining platoons

- 1 September 2009: requirements for equipment in Colombia
- By 1 December 2009, the Colombian military will identify and train personnel for 3 platoons

## 2. Mechanical enhancements

How to integrate mechanical capabilities in order to enhance operational effectiveness

- Develop a statement of requirements for machines by 1 October 2009
- Identify the areas where equipment will be used
- Appraisal visit from Fort Belvoir (NVESD), other donors, NGOs, and governments

## 3. Resource operational requirements with international support

Development of resource requirements by sectors for the next 3 years to support humanitarian demining operations

- Develop statement of financial requirements
- Identify Colombian resources and shortfalls by sector
- Develop funding strategy: Focus on long term, multi-year plans

**4.  
Prioritization  
of work areas**

Development of Humanitarian Mine Action (HMA) Annex, HMA synchronize operations with the Government of Colombia's (GOC) consolidation plan

- Train impact survey teams to confirm areas (analyze potential use of NGOs to support in some of these areas and activities)
- Get information from teams and disseminate to all relevant actors
- Analyze information from LIS in the four prioritized regions
- Confirm future zones of action for new units based on established criteria from Fusion Centers
- Consider multiple projected areas in the same geographic region (to maximize employment of demining platoons)

**5. Mine-  
detecting  
dogs**

Enhancing the abilities of explosive-detecting dogs to support humanitarian demining operations

- Develop a statement of requirements
- Evaluate the existing capacity is and how it can be adapted
- Develop specific training and procedures
- Develop a pilot program

## **6. Command and Control**

Strengthen C&C capabilities of PPAICMA and military command to adapt to the increase and changing needs in demining units.

- Create humanitarian demining command for 14 platoons. In August 2009, proposal will be made to commander of armed forces for the decision to create the command in December and in September resolution will be created.
- Develop protocol and procedures for liaison with Fusion Center and other relevant partners
- Reconsider function of Fusion Centers to maximize participation of interagency and other involved organizations
- Compare Fusion Centers to U.S. Army Civil Affairs civil military operations center (CMOC)

## **7. Community Liaison**

Enhancement of protocols and mechanisms for liaison with humanitarian demining activities and communities

- Define what is meant by MRE and Community Liaison
- Develop plan for community liaison, including associated costs, what kind of products should be developed
- Identify Colombian resources to determine what is needed
- Identify and resource other functioning and successful community liaison programs
- Give plan to US/SOUTHCOM

**8.  
Overcoming  
barriers to  
information  
gathering**

Need to find solutions to break down barriers in information gathering

- Increase survey teams (including logistical, mechanical, and technical resources to improve efficacy and efficiency in data collection and processing). Also, find partners that can assist with these tasks.
- Develop a bridge between IMSMA and Army operations centers, as well as holding regular meetings to ensure communication (on clearance as well as contamination) with military, civilian authorities, NGOs, etc.
- Need to analyze information in terms of accuracy and also need to identify important timeframe for information
- Within demining platoons already working, there could be an early warning system to mobilize platoons and maximize resources so we can plan better
- Reinforce/strengthen/expand the existing information working group to gather information and organizations

**9. How does  
IMSMA fit in?**

IMSMA is a good system to manage data, but only if the information is pertinent and updated

- Introduction of information into database while in field via IMSMA mobile and other tools
- Remove irrelevant/non-priority information to improve reports and prioritization
- Define information requirements for reports

**10. Obtaining and effectively using information**

Addressing issues with information flow, capacity for obtaining and processing information, and providing information to necessary parties

- Strengthen information-management capacity (technical capacity, relationship of team, etc)
- Ensure adequate operational data is being provided and that the informational flow is productive

**11. Planning for and standing up survey teams**

As more units come up, survey teams must simultaneously increase

- Add survey capacity as a component of the demining teams. Also ensure that stand-up activities are staggered and fully resourced for consistent increase in capacity
- Consider organizations that have built survey teams, how they have been organized, and pick best practices. Use information management working group to conduct resource survey of the rest of the community

**12.  
Integrating  
community  
liaison and  
feedback into  
planning**

How to develop appropriate tools to effectively use CLs

- Develop appropriate instruments for information gathering and properly train information collectors
- Deliver draft instrument by 1 August 2009
- Prioritize non-conflict areas (or areas where conflict situations are not prohibitive to activities)
- Partner with organizations that are already operating effectively in areas to make use of their access to these areas
- Consider discussion on increasing capacity of demining teams to include these information-gathering elements

**13.  
Coordination  
mechanisms  
for VA, MRE,  
clearance and  
platoon  
activities**

Develop an interagency venue to provide inclusive solutions to national mine problems, share information and ideas, and engage relevant parties

- Look at a regular venue for interaction and coordination between major stakeholders
- Establish a program for regular exchanges/meetings
- Ensure that donors are informed regularly about meetings
- Strengthen department committees
- Circulate a preliminary agenda with proposed date and participants by 1 July 2009



# Related Issues

identified and validated for further action

- Expansion of monitoring and QA/QC capabilities (expansión de capacidades de monitoreo y aseguramiento de calidad)
- Expansion of vegetation clearance capacity (expansión de capacidad para desmalezamiento)
- Expansion of MRE capacity to accompany HD platoons (expansión de capacidad de ERM para complementar las pelotones de desminado humanitario)
- Coordination of security for HD operators (coordinación de seguridad para operaciones de DH)

# Related Issues (cont'd)

- Development of a concept for emergency response HD outside primary zones of action (desarrollo del concepto de atención a solicitudes emergenciales para desminado humanitario)
- Improved procedures for turnover of cleared land (mejoramiento de procedimientos para la entrega de tierras desminadas)
- Improved follow-up for socioeconomic development of communities post-clearance (mejoramiento de seguimiento del desarrollo socioeconómico después del despepe)

# Related Issues (cont'd)

- Development of mechanisms to resolve land tenure issue in cleared areas (desarrollo de mecanismos para la resolución de la titulación da áreas despejadas)
- What are the required resources (human and material) for the conduct of successful operations? (¿Cuáles son los recursos que necesita (humanos y materiales) para realizar las operaciones con éxito?)
- Coordination of humanitarian mine action with nongovernmental organizations and other government agencies and programs (coordinación de accion humanitaria contra las minas con ONGs y otras agencias y programas gubernamentales)