


Activity ID	Activity Description	PROJ	RESP	Early Start	Early Finish	Weeks
<b>1050 S.Main</b>						
EN987	Renovations-Layout design		ED ROACH	23JUN20	23JUN20	✘ Renovations-Layout design
<b>A-2 Building</b>						
EN557	Install weather station on roof -dates	20-332298	SHANTZ	09JUL20	10JUL20	✘ Install weather station on roof -dates
EN567	Lighting upgrade in 2301- estimate		HUDICK	21JUL20	21JUL20	✘ Lighting upgrade in 2301- estimate
<b>A-3 Building</b>						
EN747	Replace exterior caulking - Estimate		DERROW	18AUG20	18AUG20	✘ Replace exterior caulking - Estimate
<b>APC</b>						
EN1838	Install Pavers-awaiting pavers	20-2014-00	DERROW	04MAY20	30JUL20	✘ Install Pavers-awaiting pavers
<b>ARBORETUM</b>						
EN1318	Childrens garden- HOLD	20-2027-00	ED ROACH	06JAN20	31MAR20	✘ Childrens garden- HOLD
<b>Anthony-Seeger Hall</b>						
EN1007	Replace Controls in PD area-hold		BAS	11MAY20	26JUN20	✘ Replace Controls in PD area-hold
<b>CAMPUS WID</b>						
EN2368	Facilities Mast Plan		SHEARS	05JAN18	05JAN20	▲▼ Facilities Mast Plan
EN2018	New parking lot signs -approval	19-2000-17	J.COMBS	23JUL19	23JUL19	✘ New parking lot signs -approval
EN1888	Building signs-approval	19-2000-18	J.COMBS	01APR20	28AUG20	▲▼ Building signs-approval
EN587	Install AT&T poles		J.COMBS	06JUL20	21AUG20	✘ Install AT&T poles
<b>CISAT</b>						
EN2128	install new solar panels-Design		J.COMBS	11MAY20	11MAY20	✘ install new solar panels-Design
<b>College of business</b>						
EN1748	COB Expansion/renovation		WAYLAND	07MAY18	31JUL21	▲▼ COB Expansion/renovation
<b>Converse Hall</b>						
EN2168	Replace steam vault -proposal		VISCOMI	10MAY21	10MAY21	✘ Replace steam vault -proposal
<b>EAST CAMPU</b>						
EN1938	Union Bank & Trust	216-17963	WAYLAND	07MAY18	30OCT20	▲▼ Union Bank & Trust
EN2028	Replace site lighting	19-2000-06	J.COMBS	06MAY19	31OCT20	▲▼ Replace site lighting
EN2148	Install skyline gate/sign- Hold	20-332166	J.COMBS	28JAN20	28JAN20	✘ Install skyline gate/sign- Hold
<b>East Campus Power Plant</b>						
EN717	Replace Chiller- Phase 2	20-0016-00	VISCOMI	26OCT20	18FEB21	▲▼ Replace Chiller- Phase 2
<b>Hooke House</b>						
EN1558	Install Gate-design-hold	18-2000-07	ED ROACH	05JAN20	05JAN20	✘ Install Gate-design-hold
<b>Justice Studies</b>						
EN707	Renovations		R.MILLER	03SEP19	01DEC20	▲▼ Renovations

Start Date 05JAN15  
Finish Date 05JAN15  
Data Date 05JAN15  
Run Date 13OCT20 10:13



PLAN  
JMU - Facilities Management  
JMU FM Master Project Schedule  
Classic Schedule Layout

Sheet 1 of 2

Date	Revision	Checked	Approved

Activity ID	Activity Description	PROJ	RESP	Early Start	Early Finish	Weeks
<b>Memorial Hall</b>						
EN1538	College of Education renovation-funding		HUDICK	07JAN20	07JAN20	✘ College of Education renovation-funding
EN1548	Replace sections of Roof		ED ROACH	18AUG20	18AUG20	✘ Replace sections of Roof
<b>MLK</b>						
EN1488	Utilities relocate-City of Harriosburg	18-2000-05	DERROW	06JUL20	31DEC20	▲ Utilities relocate-City of Harriosburg
<b>Sentra Park</b>						
EN2038	Renovations soccer/lacrosse-dates	20-2001-08	SHANTZ	21JAN20	21JAN20	✘ Renovations soccer/lacrosse-dates
<b>Showker Hall</b>						
EN1298	Expasion & refurbishment	216-18273	WAYLAND	07MAY18	20AUG21	▲ ▽ Expasion & refurbishment
<b>U-PARK</b>						
EN2138	Roller/ Ice Rink- Hold		J.COMBS	28JAN20	28JAN20	✘ Roller/ Ice Rink- Hold
<b>University Recreation Center</b>						
EN1978	new score boards-scope	19-327920	SHANTZ	05JAN20	05JAN20	✘ new score boards-scope
EN967	Replace sauna- Hold	20-332273	ED ROACH	03MAR20	03MAR20	✘ Replace sauna- Hold
EN1017	Water leak MAC 3-investigating	20-336832	SHANTZ	23JUN20	23JUN20	✘ Water leak MAC 3-investigating
EN1988	Investigate settling of building		DERROW	13OCT20	13OCT20	✘ Investigate settling of building
<b>University Services Building</b>						
EN2158	window in lock shop		ED ROACH	08SEP20	30NOV20	✘ window in lock shop
<b>Valley Hall</b>						
EN977	Chilled water loop tie in -Hold	19-325402	VISCOMI	09MAR20	20JUN20	▲ Chilled water loop tie in -Hold
<b>Warner Commons</b>						
EN1868	Upgrades-approval	MR1289	J.COMBS	11MAY20	20JUN20	✘ Upgrades-approval
<b>Warren Hall</b>						
EN2178	replace switch board-estimate		J.COMBS	21DEC20	21DEC20	✘ replace switch board-estimate
<b>Warsaw Parking Deck</b>						
EN1047	Warsaw deck missing covers-scope	20-341479	SHANTZ	23JUN20	23JUN20	✘ Warsaw deck missing covers-scope
<b>Wilson Hall</b>						
EN2188	Update outside lighting- estimate		DERROW	23NOV20	23NOV20	✘ Update outside lighting- estimate
<b>Wine-Price Hall</b>						
EN997	replace chiller-estimate		VISCOMI	14DEC20	09JAN21	✘ replace chiller-estimate