


Activity ID	Activity Description	PROJ	RESP	Early Start	Early Finish	Weeks	
A-2 Building							
EN2508	Replace roof-summer 2023		CLARK D	15MAY23	12AUG23		✘ Replace roof-summer 2023
A-3 BIOTEC							
EN1338	Renovate suite 3001-material		CLARK D	07JUN22	18MAR23		✘ Renovate suite 3001-material
Alantic Union Bank Center							
EN1187	New locker room- hold		SHANTZ	03AUG21	03AUG21		✘ New locker room- hold
EN1137	Acoustic ceiling -summer 2023		CLARK D	15MAY23	28JUL23		✘ Acoustic ceiling -summer 2023
EN1147	Join two rooms-summer 2023		CLARK D	15MAY23	22JUL23		✘ Join two rooms-summer 2023
BALLARD							
EN1077	Repairs to top of Deck-dates		SHANTZ	16MAY22	16MAY22		✘ Repairs to top of Deck-dates
Bridgeforth Stadium							
EN757	Crack in column on 3rd floor-investigate		SHANTZ	15FEB22	15FEB22		✘ Crack in column on 3rd floor-investigate
CAMPUS WID							
EN1157	University Blvd improvements-approval		DERROW	03JAN23	03JAN23		✘ University Blvd improvements-approval
CANTREL PK							
EN1337	Structural Evaluation		SHANTZ	16AUG22	16AUG22		✘ Structural Evaluation
Carrier Library							
EN2458	Renovations/new addition		WAYLAND	15MAY23	15AUG26		✘ Renovations/new addition
CARRIER DR							
EN1167	Carrier drive walking path- approval		CLARK D	15MAY23	15MAY23		✘ Carrier drive walking path- approval
CHBS							
EN2528	create two offices - Dates		HUDICK	17JAN23	17JAN23		✘ create two offices - Dates
Converse Hall							
EN1368	Add chiller loop		VISCOMI	16MAY22	13AUG22		✘ Add chiller loop
Convocation Center							
EN797	Renovations		WACHTER	16MAY22	12AUG23		✘ Renovations
EN1357	Exterior study		SHANTZ	31JAN23	31JAN23		✘ Exterior study
D-HUB							
EN1177	LET Swing space		CLARK D	28NOV22	07APR23		✘ LET Swing space
East Campus Power Plant							
EN1628	replace chiller-phase 3		VISCOMI	19DEC21	30AUG23		✘ replace chiller-phase 3
EN1668	Grounds storage building-dates		HUDICK	01AUG22	31MAY23		✘ Grounds storage building-dates
Festival							
EN1217	add family restroom - dates		DERROW	15MAY23	15MAY23		✘ add family restroom - dates

Start Date 05JAN21
Finish Date 05JAN21
Data Date 05JAN21
Run Date 31JAN23 10:54



PLAN
JMU - Facilities Management
JMU FM Master Project Schedule
Classic Schedule Layout

Sheet 1 of 3

Date	Revision	Checked	Approved

Activity ID	Activity Description	PROJ	RESP	Early Start	Early Finish	Weeks	
Field Hockey							
EN1227	Field Hockey Building- design		SHANTZ	15MAY23	18AUG23		Field Hockey Building- design
Foundation Hall							
EN1237	Crack in stairwell -dates		CLARK D	03JAN23	03JAN23		Crack in stairwell -dates
Gifford Hall							
EN1378	Add chiller loop-Hold-2024		VISCOMI	20MAY24	17AUG24		Add chiller loop-Hold-2024
Godwin Hall							
EN787	install floor anchors in gymnastics room		SHANTZ	31MAY22	10JUN22		install floor anchors in gymnastics room
EN2438	Pool Guter & Tile		DERROW	15MAY23	11AUG23		Pool Guter & Tile
1017Harrison St.							
EN1488	Replace HVAC -EEO office -dates		VISCOMI	15MAY23	15MAY23		Replace HVAC -EEO office -dates
KING HALL							
EN2518	Replace Roof -summer 2023		CLARK D	15MAY23	12AUG23		Replace Roof -summer 2023
Lake E							
EN1678	Build room in to apartment		CLARK D	20NOV23	29MAR24		Build room in to apartment
Lake F							
EN1658	Replace Boilers		VISCOMI	16MAY22	12AUG22		Replace Boilers
McGraw-Long Hall							
EN1648	Replace Boilers-		VISCOMI	16MAY22	12AUG22		Replace Boilers-
Memorial Hall							
EN1538	renovate 7100 area		HUDICK	16MAY22	11AUG23		renovate 7100 area
Music Building							
EN1548	Replace fire alarm devices		J.COMBS	15MAY23	29JUL23		Replace fire alarm devices
Practice football field							
EN1317	Lighting-material		SHANTZ	17MAY22	17MAY22		Lighting-material
Roop Hall							
EN1508	Replace flooring ground floor		VISCOMI	15MAY23	08JUL23		Replace flooring ground floor
Rose Library							
EN1498	Room 1206 Division		CLARK D	31JAN23	31JAN23		Room 1206 Division
EN1528	Renovate starbucks-dates		DERROW	15MAY23	15MAY23		Renovate starbucks-dates
Student Success Center							
EN1347	Repair columns		SHANTZ	11OCT22	31MAR23		Repair columns
Studio Center							
EN1518	Wood shop exhaust		VISCOMI	15FEB22	15FEB22		Wood shop exhaust
University Blvd							
EN1257	Road realignment-discussions		DERROW	15MAY23	15MAY23		Road realignment-discussions
University Recreation Center							
EN2498	Replace hot water storage tanks		VISCOMI	15MAY23	11AUG23		Replace hot water storage tanks
EN2538	Fitness area lighting-dates		J.COMBS	15MAY23	15MAY23		Fitness area lighting-dates

Activity ID	Activity Description	PROJ	RESP	Early Start	Early Finish	Weeks	
Varner House							
EN1277	Replace windows		SHANTZ	15MAY23	12AUG23		☒ Replace windows
Vet-Memorial Park							
EN1367	Replace Field		SHANTZ	31JAN23	31JAN23		☒ Replace Field
VET MEM							
EN1207	Field replacement- funding		SHANTZ	05JAN22	05JAN22		☒ Field replacement- funding
EN1197	Softball seating-design		SHANTZ	16MAY22	16MAY22		☒ Softball seating-design
EN1287	Site Lighting at Softball-schedule		SHANTZ	16MAY22	16MAY22		☒ Site Lighting at Softball-schedule
EN1327	Softball Viedo Board-estimate		J.COMBS	16MAY22	16MAY22		☒ Softball Viedo Board-estimate
EN617	Repair concrete by dugout-esitmate		CORNWELL	16MAY22	16MAY22		☒ Repair concrete by dugout-esitmate
Warsaw Parking Deck							
EN1307	Structural Evaluation		SHANTZ	16AUG22	16AUG22		☒ Structural Evaluation
Wilson Hall							
EN1297	Repair columns-dates		SHANTZ	10OCT23	10OCT23		☒ Repair columns-dates
Wine-Price Hall							
EN2478	Replace roof		CLARK D	15MAY23	12AUG23		☒ Replace roof
WRMA							
EN1558	Upgrade Fire Alarm panel-dates		J.COMBS	15MAY23	15MAY23		☒ Upgrade Fire Alarm panel-dates