

PDG Communities: July 2021-December 2021

	July	August	September	October	November	December
Build Relationships	FY22 Awards Issued		Convene quarterly meeting			Convene quarterly meeting
	Establish site list in LinkB5	Registration for all sites and teachers in LinkB5 by 9/17		Complete LinkB5 Profiles, Classroom Lists, and enter CLASS observations scores as they occur (October 4-November 22)	Data Assurance Window - complete CLASS observation score entry (November 22-December 17)	
	Prepare and engage sites prior to LinkB5 Registration window					
Increase Access	Complete Coordinated Enrollment Self-Assessment, submit by 9/1					
Strengthen Quality	Inventory CLASS Observer capacity, develop plan to ensure sufficient observers		Begin CLASS observations and feedback sessions to continue through December	Assist programs with entering Curriculum information in their LinkB5 classroom profiles	CLASS Data entry into LinkB5 closes	
	Develop plan for trainings, observations, and feedback sessions	Finalize written schedule for completing fall CLASS Observations				
	Prepare leaders and educators for Practice Year 1 so they understand what is being measured and why	Develop ongoing collaborative plan for professional development for teachers				
Engage Families	Complete Optional Family Engagement Plan, submit by 8/31			Prepare for Family Survey Dissemination	Support Family Survey Dissemination at site level	
	Develop collateral to inform families at participating sites about PDG				Begin to plan for Family Engagement Self-Assessment completion	