


Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																										
						APR				MAY				JUN				JUL				AUG				SEP						
						3	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26
1077 South Main																																
MT4221	Electric - 1077 S. Main	ELEC	10MAY21	10MAY21																												
A-1 Building																																
EN401	Renovate computer science	HUDICK	10MAY21	23JUL21																												
MT0011	Electric - A1	ELEC	10MAY21	10MAY21																												
MT0101	Acid Clean water heaters	HART	10MAY21	10MAY21																												
A-2 Building																																
EN461	Rm 2301 lighting-estimate	HUDICK	10MAY21	10MAY21																												
MT0031	Electric - A2	ELEC	10MAY21	10MAY21																												
A-3 Building																																
EN391	Re-caulk exterior	DERROW	10MAY21	25JUN21																												
MT4111	Electric - A-3	ELEC	10MAY21	10MAY21																												
MT4441	acid clean Water Heater-No	HART	10MAY21	10MAY21																												
A-3B																																
MT4231	Acid clean water heater-	HART	10MAY21	10MAY21																												
MT4401	Electric-A-3B	ELEC	10MAY21	10MAY21																												
MT4511	Update BAS controls	BAS	10MAY21	10MAY21																												
Alumnae Hall																																
MT0041	Electric -Alumnae	ELEC	10MAY21	10MAY21																												
APC																																
MT3021	Electric - APC	ELEC	10MAY21	10MAY21																												
MT3051	acid clean water heater	HART	10MAY21	10MAY21																												
MT3651	Plumbing - APC	PLUMB1	10MAY21	10MAY21																												
MT3131	Clean Dryer Vents	HVAC	17MAY21	21MAY21																												
ARBORETUM																																
MT0461	Electric-arboretum plecker	ELEC	10MAY21	10MAY21																												
Anthony-Seeger Hall																																
MT0281	Oil Burner-Anthony Seeger	OB2	03MAY21	07MAY21																												
MT0261	Electric - Anthony Seeger	ELEC	10MAY21	10MAY21																												
Alantic Union Bank Center																																
MT0021	Electric-AUBC	ELEC	10MAY21	10MAY21																												
MT0051	Plumbing-AUBC	PLUMB1	10MAY21	10MAY21																												

Start Date 03APR17
 Finish Date 03APR17
 Data Date 03APR17
 Run Date 03FEB21 13:43




SS21
 JMU
 FM 2021 Summer Schedule
 Classic Schedule Layout

Sheet 1 of 23

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																											
						APR				MAY				JUN				JUL				AUG				SEP							
Bell Hall						3	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26	
HKHK611	Total Clean - Bell		10MAY21	10MAY21																													
MT0191	Carpentry - Bell	CARP1	10MAY21	10MAY21																													
MT0201	Plumbing - Bell	PLUMB1	10MAY21	10MAY21																													
MT0211	HVAC Maint- Bell	HVAC 3	10MAY21	10MAY21																													
MT0241	Utility - Bell	UTIL2	10MAY21	10MAY21																													
MT0291	Electric - Bell	ELEC	10MAY21	10MAY21																													
MT1531	Summer Paint-Bell	PAINT	10MAY21	10MAY21																													
MT0231	Oil Burner - Bell	OB1	07JUN21	11JUN21																													
University Bookstore																																	
MT0271	Oil Burner-Bookstore	OB2	19APR21	23APR21																													
MT0301	Electric - Bookstore	ELEC	10MAY21	10MAY21																													
Bridgeforth Stadium																																	
MT3851	Water heaters- at Stadium	OB2	12APR21	16APR21																													
MT3781	Plumbing -Bridgeforth	PLUMB2	10MAY21	10MAY21																													
MT3811	Electric - Bridgeforth	ELEC	10MAY21	10MAY21																													
Burruss Hall																																	
EN421	Replace flooring in lab	HUDICK	10MAY21	10MAY21																													
EN431	Replace stairwell landings	UTILITIE	10MAY21	21MAY21																													
MT0311	Electric- Burruss	ELEC	10MAY21	10MAY21																													
CANTRELL D																																	
MT0741	Electric - Cantrell Deck	ELEC	10MAY21	10MAY21																													
Cardinal House																																	
MT0331	Electric - Cardinal	ELEC	10MAY21	10MAY21																													
Carrier Library																																	
MT0341	Electric - Carrier library	ELEC	10MAY21	10MAY21																													
CHAMPIONS																																	
EN471	Repair walls in deck	DERROW	10MAY21	10MAY21																													
MT0781	Electric - Champions	ELEC	10MAY21	10MAY21																													
Chandler Hall																																	
HKHK401	Total Clean - Chandler		10MAY21	10MAY21																													
HKHK441	Clean After Camps		10MAY21	10MAY21																													

Start Date 03APR17
 Finish Date 03APR17
 Data Date 03APR17
 Run Date 03FEB21 13:43




SS21
 JMU
 FM 2021 Summer Schedule
 Classic Schedule Layout

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																										
						APR			MAY				JUN				JUL				AUG				SEP							
						3	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26
MT0631	Utility-Post- Chandler	UTIL1	10MAY21	10MAY21																												
MT1581	Carpentry - Chandler	CARP2	10MAY21	10MAY21																												
MT3031	Electric - Chandler	ELEC	10MAY21	10MAY21																												
MT3551	Utility - Chandler	UTIL1	10MAY21	10MAY21																												
MT3561	Utility LS -Chand	UTIL1	10MAY21	10MAY21																												
MT3571	Summer Paint - Chandler	PAINT	10MAY21	10MAY21																												
MT3581	Plumbing Chandler -	PLUMB2	10MAY21	10MAY21																												
MT3611	Acid clean water heater	HART	10MAY21	10MAY21																												
MT3621	HVAC Maint Chand- A Wing	HVAC 4	10MAY21	10MAY21																												
MT3751	HVAC Maint -Chand- B wing	HVAC 4	10MAY21	10MAY21																												
EC711	JMU Content Teaching	TICE	20JUN21	25JUN21	CAMP																											
EC901	YOVASO	TICE	25JUN21	27JUN21	CAMP																											
EC751	Heritage Culture	TICE	21JUL21	25JUL21	CAMP																											
Chappelear Hall																																
HKHK61	Total Clean - Chapp		10MAY21	10MAY21																												
MT0421	Carpentry - Chappelear	CARP2	10MAY21	10MAY21																												
MT0571	Plumbing -Chapp	PLUMB2	10MAY21	10MAY21																												
MT0911	Utilities - Chapp	UTIL3	10MAY21	10MAY21																												
MT2711	Summer paint -Chapp	PAINT	10MAY21	10MAY21																												
MT2731	Electric-Chapp	ELEC	10MAY21	10MAY21																												
MT0511	Clean Dryer Vents	HVAC	17MAY21	21MAY21																												
MT0431	Oil burner-Chappalelear	OB1	14JUN21	18JUN21																												
CHBS																																
MT0351	Electric- East Tower	ELEC	10MAY21	10MAY21																												
Cheapeake Ave Deck																																
MT0891	Electric- Ches ave parking	ELEC	10MAY21	10MAY21																												
Chesapeake Hall																																
HKHK101	Total Clean-Ches B		10MAY21	10MAY21																												
HKHK1211	Clean after Camps-Ches		10MAY21	10MAY21																												
HKHK141	Total Clean -Ches A		10MAY21	10MAY21																												
MT0441	Carpentry - Chesapeake	CARP1	10MAY21	10MAY21																												
MT0581	HVAC Maint -Ches B Wing	HVAC 4	10MAY21	10MAY21																												
MT0591	Electric -Chesapeake	ELEC	10MAY21	10MAY21																												

Start Date 03APR17
Finish Date 03APR17
Data Date 03APR17
Run Date 03FEB21 13:43




SS21
JMU
FM 2021 Summer Schedule
Classic Schedule Layout

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																															
						APR				MAY				JUN				JUL				AUG				SEP											
						3	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26					
MT0681	Acid Clean Water Heater -B	HART	10MAY21	10MAY21																																	
MT0701	Acid Clean Heater -A wing	HART	10MAY21	10MAY21																																	
MT0831	Summer Paint - Ches	PAINT	10MAY21	10MAY21																																	
MT0851	Plumbing -Ches	PLUMB1	10MAY21	10MAY21																																	
MT0901	HVAC Maint - Ches A Wing	HVAC 4	10MAY21	10MAY21																																	
MT0961	Utility - - Chesapeake	UTIL1	10MAY21	10MAY21																																	
MT1321	Utility - Post Chesapeake	UTIL1	10MAY21	10MAY21																																	
EC1391	Summer MS	TICE	13JUN21	19JUN21	CAMP																																
EC1681	Content Teaching -A-wing	TICE	20JUN21	25JUN21	CAMP																																
EC1721	Summer Band Camp	TICE	04JUL21	10JUL21	CAMP																																
EC1071	Walsworth Yearbook-B wing	TICE	19JUL21	22JUL21	CAMP																																
Cleveland Hall																																					
MT0381	Electric - Cleveland	ELEC	10MAY21	10MAY21																																	
College Of Business																																					
MT0391	Electrical - COB	ELEC	10MAY21	10MAY21																																	
Converse Hall																																					
EN381	Replace steam vault	VISCOMI	10MAY21	04JUN21																																	
HKHK1091	Clean after Camps-Conv		10MAY21	10MAY21																																	
HKHK331	Total Clean-converse		10MAY21	10MAY21																																	
MT0451	Carpentry - Converse	CARP1	10MAY21	10MAY21																																	
MT0621	Utility - Converse	UTIL6	10MAY21	10MAY21																																	
MT0661	HVAC Maint - converse	HVAC 2	10MAY21	10MAY21																																	
MT0671	Plumbing - Converse	PLUMB2	10MAY21	10MAY21																																	
MT0711	Utility - post - Converse	UTIL6	10MAY21	10MAY21																																	
MT0761	Electric-Converse	ELEC	10MAY21	10MAY21																																	
MT0771	Utility LS- Converse	UTIL6	10MAY21	10MAY21																																	
MT0791	Summer Paint	PAINT	10MAY21	10MAY21																																	
EC1381	Next Steps-summer dance	TICE	20JUN21	27JUN21	CAMP																																
EC1341	Kenya Christian group	TICE	30JUN21	04JUL21	CAMP																																
EC071	College Partnership Program	TICE	06JUL21	09JUL21	CAMP																																
EC1501	Space Camp	TICE	18JUL21	24JUL21	CAMP																																
EC081	VA latina higher ed	TICE	22JUL21	24JUL21	CAMP																																
EC1551	Pleasantville NY ASP	TICE	24JUL21	25JUL21	CAMP																																

Start Date 03APR17
Finish Date 03APR17
Data Date 03APR17
Run Date 03FEB21 13:43




SS21
JMU
FM 2021 Summer Schedule
Classic Schedule Layout

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																										
						APR				MAY				JUN				JUL				AUG				SEP						
Convocation Center						3	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26
MT0731	Electric - Convo	ELEC	10MAY21	10MAY21																												
MT0751	Plumbing - Convo	PLUMB1	10MAY21	10MAY21																												
MT0971	acid clean water heater	HART	10MAY21	10MAY21																												
D-HALL																																
MT0991	acid clean water heaters	HART	10MAY21	10MAY21																												
MT1151	Electric-D-Hall	ELEC	10MAY21	10MAY21																												
DHUB																																
MT0811	Electric-DHUB	ELEC	10MAY21	10MAY21																												
Dingledine Hall																																
HKHK121	Total clean - Ding		10MAY21	10MAY21																												
MT0801	Electric - Ding	ELEC	10MAY21	10MAY21																												
MT0841	Utilities - Ding	UTIL3	10MAY21	10MAY21																												
MT0861	Carpentry - Ding	CARP2	10MAY21	10MAY21																												
MT0871	Plumbing - Ding	PLUMB2	10MAY21	10MAY21																												
MT3771	summer paint-Ding	PAINT	10MAY21	10MAY21																												
MT0921	Oil Burner-Ding	OB2	01JUN21	04JUN21																												
Duke Hall/Latimer-Shaeffer Theater																																
MT0881	Electric - Duke	ELEC	10MAY21	10MAY21																												
MT1051	Acid Clean Water Heater	HART	10MAY21	10MAY21																												
Dukes Dining																																
EN561	Upgrade doors	SHANTZ	05JAN21	05JAN21																												
MT0941	Electrical-Dukes Dining	ELEC	10MAY21	10MAY21																												
MT1191	Plumbing - Dukes Dining	PLUMB 3	10MAY21	10MAY21																												
Eagle Hall																																
EN591	Add Window units	J COMBS	10MAY21	23JUL21																												
HKHK631	Total Clean - Eagle		10MAY21	10MAY21																												
MT0931	Carpentry - Eagle	CARP2	10MAY21	10MAY21																												
MT2511	Utility - Eagle	UTIL4	10MAY21	10MAY21																												
MT2541	Electric - Eagle	ELEC	10MAY21	10MAY21																												
MT2571	Plumbing - Eagle	PLUMB1	10MAY21	10MAY21																												
MT3911	Summer Paint-Eagle	PAINT	10MAY21	10MAY21																												

Start Date 03APR17
 Finish Date 03APR17
 Data Date 03APR17
 Run Date 03FEB21 13:43




SS21
 JMU
 FM 2021 Summer Schedule
 Classic Schedule Layout

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																										
						APR			MAY			JUN			JUL			AUG			SEP											
						3	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26
MT1261	Clean Dryer vents	HVAC	17MAY21	21MAY21																												
MT1081	Oil burner-Garber	OB1	05JUL21	09JUL21																												
MT1391	Clean convectors-Garber	OB1	05JUL21	09JUL21																												
Gifford Hall																																
HKHK251	Clean after Camps-Gifford		10MAY21	10MAY21																												
HKHK801	Total Clean - Gifford		10MAY21	10MAY21																												
MT1031	Carpentry - Gifford	CARP1	10MAY21	10MAY21																												
MT1641	Utility - Gifford	UTIL6	10MAY21	10MAY21																												
MT1651	Plumbing - Gifford	PLUMB 3	10MAY21	10MAY21																												
MT2001	Utility sweep- LS -Gifford	UTIL6	10MAY21	10MAY21																												
MT2021	Utilitiy Post-Gifford	UTIL6	10MAY21	10MAY21																												
MT2261	HVAC Maint - Gifford	HVAC 2	10MAY21	10MAY21																												
MT2421	Electric-Gifford	ELEC	10MAY21	10MAY21																												
MT3861	summer paint-Gifford	PAINT	10MAY21	10MAY21																												
EC1601	Va Dept Of Corrections	TICE	30MAY21	03JUN21	CAMP																											
EC1151	Softball 1	TICE	22JUN21	24JUN21	CAMP																											
EC1081	Synegery Summer Band	TICE	04JUL21	06JUL21	CAMP																											
EC801	Summer band camp concert	TICE	06JUL21	10JUL21	CAMP																											
Godwin Hall																																
EN371	Replace Fire Dampers	ASA	10MAY21	07AUG21																												
MT1171	Electric -Godwin	ELEC	10MAY21	10MAY21																												
MT1341	Clean Dryer vents	HVAC	17MAY21	21MAY21																												
GRACE PARK																																
MT1241	Electric - Grace St Deck	ELEC	10MAY21	10MAY21																												
Grace Street Apartments																																
HKHK321	Total Clean Grace 4th floor		22MAY20	05JUN20																												
HKHK131	Clean after Camps-GSA		10MAY21	10MAY21																												
HKHK201	Total Clean-Grace 1st floor		10MAY21	18MAY21																												
HKHK221	Total clean Grace -2nd floor		10MAY21	23MAY21																												
HKHK301	Total clean Grace -3rd floor		10MAY21	10MAY21																												
MT1131	Summer paint-Grace st	PAINT	10MAY21	13AUG21																												
MT1981	Plumbing -Grace St	PLUMB2	10MAY21	10MAY21																												
MT2211	Utilities LS-Grace St	UTIL9	10MAY21	10MAY21																												

Start Date 03APR17
Finish Date 03APR17
Data Date 03APR17
Run Date 03FEB21 13:43




SS21
JMU
FM 2021 Summer Schedule
Classic Schedule Layout

Sheet 7 of 23

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																										
						APR				MAY				JUN				JUL				AUG				SEP						
						3	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26
MT2411	Utilities Post-Grace St	UTIL9	10MAY21	10MAY21																												
MT2431	Electric -Grace St. Apartments	ELEC	10MAY21	10MAY21																												
MT2481	Carpentry sweep-grace st	CARP2	10MAY21	10MAY21																												
MT2721	Oil Burner- grace st	OB1	10MAY21	14MAY21																												
EC1411	Summer School	ORL	17MAY21	23JUL21	ORL																											
Grafton-Stovall Theatre																																
MT1181	Electric - Grafton Stoval	ELEC	10MAY21	10MAY21																												
Hanson Hall																																
HKHK171	Total clean - Hanson		10MAY21	10MAY21																												
MT1041	Carpentry - Hanson	CARP1	10MAY21	10MAY21																												
MT1071	Utilities - Hanson	UTIL3	10MAY21	10MAY21																												
MT1121	Electric-Hanson	ELEC	10MAY21	10MAY21																												
MT1561	Plumbing - Hanson	PLUMB1	10MAY21	10MAY21																												
MT4061	summer Paint -Hanson	PAINT	10MAY21	10MAY21																												
MT1091	Oil Burner-Hanson	OB2	14JUN21	18JUN21																												
Harrison Hall																																
MT1201	Electric - Harrison	ELEC	10MAY21	10MAY21																												
University Health Center																																
EN531	acid clean water heater	HART	10MAY21	10MAY21																												
MT1231	Electric-Health Center	ELEC	10MAY21	10MAY21																												
Hillcrest																																
MT1401	Electric - Hillcrest	ELEC	10MAY21	10MAY21																												
Hillside Hall																																
HKHK491	Total Clean - Hillside		10MAY21	10MAY21																												
HKHK501	Clean After camps-Hillside		10MAY21	10MAY21																												
MT1111	Carpentry - Hillside	CARP2	10MAY21	10MAY21																												
MT1221	Electric - Hillside	ELEC	10MAY21	10MAY21																												
MT1441	Plumbing - Hillside	PLUMB 3	10MAY21	10MAY21																												
MT1501	HVAC Maint - Hillside	HVAC 3	10MAY21	10MAY21																												
MT2591	Utility - Hillside	UTIL2	10MAY21	10MAY21																												
MT2611	Utility Post-Hillside	UTIL2	10MAY21	10MAY21																												
MT4681	Summer Paint-Hillside	PAINT	10MAY21	10MAY21																												

Start Date 03APR17
 Finish Date 03APR17
 Data Date 03APR17
 Run Date 03FEB21 13:43




SS21
 JMU
 FM 2021 Summer Schedule
 Classic Schedule Layout

Sheet 8 of 23

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																										
						APR			MAY				JUN				JUL				AUG				SEP							
Ikenberry Hall						3	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26
HKHK211	Total clean - Ike		10MAY21	10MAY21																												
MT1271	Electric - Ike	ELEC	10MAY21	10MAY21																												
MT1541	Utilities - Ike	UTIL3	10MAY21	10MAY21																												
MT3501	Carpentry-Ikenberry	CARP1	10MAY21	10MAY21																												
MT3511	Summer Paint -Ike	PAINT	10MAY21	10MAY21																												
MT3831	Plumbing - Ike	PLUMB2	10MAY21	10MAY21																												
MT1361	Clean Dryer vents	HVAC	17MAY21	21MAY21																												
MT1551	Oil burner-IKE	OB2	21JUN21	25JUN21																												
JENNINGS																																
HKHK311	Total Clean-Jennings		10MAY21	10MAY21																												
HKHK391	Clean after camp-Jennings		10MAY21	10MAY21																												
MT3341	Oil Burner- Jennings	OB2	10MAY21	14MAY21																												
MT3351	Carpenter-Jennings	CARP1	10MAY21	10MAY21																												
MT3381	Paint-Jennings	PAINT	10MAY21	10MAY21																												
MT3391	Electrical-Jennings	ELEC	10MAY21	10MAY21																												
MT3411	Plumbing - Jennings	PLUMB 3	10MAY21	10MAY21																												
MT3421	HVAC - Jennings	HVAC 1	10MAY21	10MAY21																												
MT3431	Utility sweep-Jennings	UTILITIE	10MAY21	10MAY21																												
MT3441	Utility Post-Jenniings	UTILITIE	10MAY21	10MAY21																												
1021 South Main St.																																
MT1291	Electric - JMAC 1	ELEC	10MAY21	10MAY21																												
1017 Harrison St.																																
MT1301	Electric - JMAC 2	ELEC	10MAY21	10MAY21																												
Financial Services Building																																
MT2071	oil burner shop-JMAC3	OB1	26APR21	30APR21																												
1015 Harrison St.																																
MT1311	Electric - JMAC 4	ELEC	10MAY21	10MAY21																												
1041 South Main St.																																
MT1331	Electric - JMAC 5	ELEC	10MAY21	10MAY21																												
Johnston Hall																																
MT1351	Electric - Johnston	ELEC	10MAY21	10MAY21																												

Start Date 03APR17
Finish Date 03APR17
Data Date 03APR17
Run Date 03FEB21 13:43



SS21
JMU
FM 2021 Summer Schedule
Classic Schedule Layout

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																										
						APR			MAY				JUN				JUL			AUG			SEP									
						3	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26

Justice Studies

MT1281	Electric Justice	ELEC	10MAY21	10MAY21	
--------	------------------	------	---------	---------	--

Kezell Hall

MT1371	Electric - Kezell	ELEC	10MAY21	10MAY21	
--------	-------------------	------	---------	---------	--

Lake A

MT3291	Summer Paint	PAINT	13MAY19	31MAY19	
HKHK1151	Total Clean - Lake A		10MAY21	10MAY21	
MT1661	Carpentry - Lake A	CARP2	10MAY21	10MAY21	
MT1871	Utility - Lake A	UTIL7	10MAY21	10MAY21	
MT3721	HVAC Maint- Lake A	HVAC 1	10MAY21	10MAY21	
MT3731	Plumbing - Lake A	PLUMB 3	10MAY21	10MAY21	
MT4251	Electric - Lake A	ELEC	10MAY21	10MAY21	
MT1711	Oil burner-Lake A	OB1	12JUL21	15JUL21	

Lake B

HKHK431	Total Clean - Lake B		10MAY21	10MAY21	
MT1701	Carpentry -Lake B	CARP2	10MAY21	10MAY21	
MT1721	Plumbing - Lake B	PLUMB 3	10MAY21	10MAY21	
MT1901	Utility - Lake B	UTIL7	10MAY21	10MAY21	
MT3241	Summer paint -Lake B	PAINT	10MAY21	10MAY21	
MT4261	Electric - Lake B	ELEC	10MAY21	10MAY21	
MT4391	HVAC Maint -Lake B	HVAC 1	10MAY21	10MAY21	


Lake C

HKHK291	Total clean - Lake C		10MAY21	10MAY21	
MT1761	Plumbing - Lake C	PLUMB 3	10MAY21	10MAY21	
MT1771	Carpentry - Lake C	CARP1	10MAY21	10MAY21	
MT1781	HVAC Maint - Lake C	HVAC 1	10MAY21	10MAY21	
MT1931	Utility Lake C	UTIL7	10MAY21	10MAY21	
MT4121	Summer paint -Lake C	PAINT	10MAY21	10MAY21	
MT4271	Electric - Lake C	ELEC	10MAY21	10MAY21	

Lake D

HKHK281	Total Clean - Lake D		10MAY21	10MAY21	
MT1821	Carpentry -Lake D	CARP2	10MAY21	10MAY21	

Start Date 03APR17
 Finish Date 03APR17
 Data Date 03APR17
 Run Date 03FEB21 13:43




SS21
 JMU
 FM 2021 Summer Schedule
 Classic Schedule Layout

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																										
						APR			MAY				JUN				JUL				AUG				SEP							
						3	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26
MT2041	Plumbing - Logan	PLUMB1	10MAY21	10MAY21																												
MT2061	HVAC Maint - Logan	HVAC 2	10MAY21	10MAY21																												
MT2331	Utility sweep -Logan	UTIL6	10MAY21	10MAY21																												
MT3701	Summer Paint-Logan	PAINT	10MAY21	10MAY21																												
MT4311	Electric - Logan	ELEC	10MAY21	10MAY21																												
MT4381	Utility LS- Logan	UTIL6	10MAY21	10MAY21																												
MT4601	Utility - Post - Logan	UTIL6	10MAY21	10MAY21																												
EC1371	Va Dept of Corr	TICE	30MAY21	03JUN21	CAMP																											
EC1431	Volleyball Advaced Camp	TICE	10JUL21	13JUL21	CAMP																											
EC1611	Volleyball team	TICE	17JUL21	19JUL21	CAMP																											
Madison Hall																																
MT4421	Electric- Madison Hall	ELEC	10MAY21	10MAY21																												
MT3661	Oil Burner-Madison Hall	OB1	02AUG21	06AUG21																												
Mason Street Deck																																
MT4411	Electric- Mason St Deck	ELEC	10MAY21	10MAY21																												
Massanutten Hall (JMAC 3)																																
EN571	Repair EFIS	SHANTZ	10MAY21	10MAY21																												
Mauck Stadium																																
MT4321	Electrical - Mauck	ELEC	10MAY21	10MAY21																												
McGraw-Long Hall																																
HKHK1411	Clean after Camp-McGraw		10MAY21	10MAY21																												
HKHK581	Total clean - McGraw		10MAY21	10MAY21																												
MT2051	Carpentry - McGraw	CARP2	10MAY21	10MAY21																												
MT2111	Utility sweep - McGraw	UTIL2	10MAY21	10MAY21																												
MT2121	HVAC Maint - McGraw	HVAC 3	10MAY21	10MAY21																												
MT2171	Plumbing - Mcgraw Long	PLUMB 3	10MAY21	10MAY21																												
MT2201	Summer paint - McGraw	PAINT	10MAY21	10MAY21																												
MT2351	Utility Post -Mcgraw	UTIL2	10MAY21	10MAY21																												
MT4341	Electrical - McGraw Long	ELEC	10MAY21	10MAY21																												
MT2131	Oil Burner-McGraw	OB2	07JUN21	11JUN21																												
EC731	Katonah Appalachian group II	TICE	26JUN21	27JUN21	CAMP																											
EC581	Katonah Appalachian group II	TICE	03JUL21	04JUL21	CAMP																											

Start Date 03APR17
Finish Date 03APR17
Data Date 03APR17
Run Date 03FEB21 13:43




SS21
JMU
FM 2021 Summer Schedule
Classic Schedule Layout

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																										
						APR				MAY				JUN				JUL				AUG				SEP						
SHENANDOAH						3	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26
HKHK571	Total Clean - Shen		10MAY21	24MAY21																												
HKHK591	Clean after camps-Shen		10MAY21	10MAY21																												
MT2101	Carpentry - Shenandoah	CARP2	10MAY21	10MAY21																												
MT2161	Utility - Shenandoah	UTIL8	10MAY21	10MAY21																												
MT2181	Utility LS -Shenandoah	UTIL8	10MAY21	10MAY21																												
MT2191	Plumbing - Shenandoah	PLUMB1	10MAY21	10MAY21																												
MT2281	Utility Post - Shenandoah	UTIL8	10MAY21	10MAY21																												
MT2381	HVAC Maint Shen -A wing	HVAC 4	10MAY21	10MAY21																												
MT2391	HVAC Maint- Shen -B Wing	HVAC 4	10MAY21	10MAY21																												
MT3371	Electric - Shenandoah	ELEC	10MAY21	10MAY21																												
MT3461	Summer paint -Shen	PAINT	10MAY21	10MAY21																												
EC1201	JMU Content Teaching	TICE	21JUN21	26JUN21	CAMP																											
EC721	Summer Band Camp	TICE	04JUL21	10JUL21	CAMP																											
EC131	Walsworth East staff-A	TICE	12JUL21	16JUL21	CAMP																											
EC601	Laxology (W) - Elite Camp	TICE	12JUL21	14JUL21	CAMP																											
EC1031	UDA Dance B-wing	TICE	15JUL21	19JUL21	CAMP																											
EC1011	UCA Cheer Camp	TICE	20JUL21	24JUL21	CAMP																											
Shorts Hall																																
HKHK641	Total Clean - Shorts		10MAY21	22MAY21																												
MT1591	Carpentry -Shorts	CARP1	10MAY21	10MAY21																												
MT2551	Utility - Shorts	UTIL4	10MAY21	10MAY21																												
MT2561	Plumbing - Shorts	PLUMB1	10MAY21	10MAY21																												
MT3101	Electric - Shorts	ELEC	10MAY21	10MAY21																												
MT4181	Summer paint -Shorts	PAINT	10MAY21	10MAY21																												
MT1601	Oil Burner-Shorts	OB1	19JUL21	23JUL21																												
MT1621	Clean Convectors-Shorts	OB1	19JUL21	23JUL21																												
Showker Hall																																
MT3121	Electric - Showker	ELEC	10MAY21	10MAY21																												
Soccer Field																																
MT2631	Electric - Soccer Field	ELEC	10MAY21	10MAY21																												

Start Date 03APR17
 Finish Date 03APR17
 Data Date 03APR17
 Run Date 03FEB21 13:43




SS21
 JMU
 FM 2021 Summer Schedule
 Classic Schedule Layout

Sheet 15 of 23

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																										
						APR			MAY				JUN				JUL				AUG				SEP							
						3	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26
Sonner Hall																																
MT2661	Oil burner-Sonner	OB1	12APR21	16APR21																												
MT2641	Electric - Sonner	ELEC	10MAY21	10MAY21																												
South Main Garage																																
MT1471	Elect -south main garage	ELEC	10MAY21	10MAY21																												
Spotswood Hall																																
HKHK351	Total clean - Spotswood		10MAY21	10MAY21																												
MT2671	Carpentry - Spotswood	CARP1	10MAY21	10MAY21																												
MT2701	Plumbing - Spotswood	PLUMB1	10MAY21	10MAY21																												
MT2761	Summer paint-spotswood	PAINT	10MAY21	10MAY21																												
MT3151	Electric - Spotswood	ELEC	10MAY21	10MAY21																												
MT3401	Utility - Spotswood	UTIL5	10MAY21	10MAY21																												
Student Success																																
EN411	Replace steam line	VISCOMI	10MAY21	16JUL21																												
MT2271	Electric - Student success	ELEC	10MAY21	10MAY21																												
MT2291	acid clean water heater	HART	10MAY21	10MAY21																												
South Main Storage Warehouse																																
MT1431	Electric - South main	ELEC	10MAY21	10MAY21																												
Taylor Hall																																
MT2741	Electrical - Taylor	ELEC	10MAY21	10MAY21																												
MT2751	acid clean water heater	HART	10MAY21	10MAY21																												
University Park																																
MT3791	Plumbing - UPARK	PLUMB 3	10MAY21	10MAY21																												
MT3841	Electric - UPARK	ELEC	10MAY21	10MAY21																												
MT3921	Electric - UPARK	ELEC	10MAY21	10MAY21																												
MT3991	Electric - UPARK	ELEC	10MAY21	10MAY21																												
MT4001	Electric - UPARK	ELEC	10MAY21	10MAY21																												
MT4041	Electric - UPARK -	ELEC	10MAY21	10MAY21																												
MT4101	Electric - UPARK- urec gate	ELEC	10MAY21	10MAY21																												
MT4161	Electric - UPARK-pavilion	ELEC	10MAY21	10MAY21																												
MT4171	Electric -Upark- Indoor	ELEC	10MAY21	10MAY21																												
MT4191	Plumbing - UPARK	PLUMB 3	10MAY21	10MAY21																												

Start Date 03APR17
Finish Date
Data Date 03APR17
Run Date 03FEB21 13:43




SS21
JMU
FM 2021 Summer Schedule
Classic Schedule Layout

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																	
						APR				MAY				JUN				JUL				AUG	
MT4201	Plumbing - UPARK	PLUMB 3	10MAY21	10MAY21																			
MT4211	Plumbing - UPARK	PLUMB 3	10MAY21	10MAY21																			
MT4461	Plumbing - UPARK	PLUMB 3	10MAY21	10MAY21																			
MT4471	Plumbing - UPARK	PLUMB 3	10MAY21	10MAY21																			
MT4481	Plumbing - UPARK	PLUMB 3	10MAY21	10MAY21																			
University Farm																							
MT3671	Electric - University Farm	ELEC	10MAY21	10MAY21																			
University Recreation Center																							
EN551	Repale covers	SHANTZ	07JUL20	31MAR21																			
EN491	Inspect NE corner	DERROW	05JAN21	05JAN21																			
EN501	Evaluate mezzanine	DERROW	05JAN21	05JAN21																			
EN541	Water leak Mac 3	SHANTZ	05JAN21	05JAN21																			
MT2811	Electric - UREC	ELEC	10MAY21	10MAY21																			
MT2851	Plumbing UREC	PLUMB2	10MAY21	10MAY21																			
MT3001	acid clean water heater	HART	10MAY21	10MAY21																			
MT2971	Clean dryer vents	HVAC	17MAY21	21MAY21																			
EC521	JMU Activity Camp I	TICE	07JUN21	11JUN21	CAMP																		
EC531	JMU Activity Camp II	TICE	15JUN21	19JUN21	CAMP																		
EC541	JMU Activity Camp III	TICE	21JUN21	25JUN21	CAMP																		
EC491	JMU Activity Camp IV	TICE	05JUL21	09JUL21	CAMP																		
EC481	JMU Activity Camp V	TICE	12JUL21	16JUL21	CAMP																		
EC511	JMU Activity Camp VI	TICE	19JUL21	23JUL21	CAMP																		
University Services Building																							
MT2821	Electric - USB	ELEC	10MAY21	10MAY21																			
MT2831	Oil burner shop-USB	OB2	23AUG21	27AUG21																			
USB ANNEX																							
MT3221	Electric- USB Annex	ELEC	10MAY21	10MAY21																			
MT2981	Oil Burner USB annex	OB1	23AUG21	27AUG21																			
Valley Hall																							
HKHK1351	Total Clean -Valley		10MAY21	10MAY21																			
HKHK1371	Clean after Camps-Valley		10MAY21	10MAY21																			
MT0061	Acid clean water heater	HART	10MAY21	10MAY21																			

Start Date 03APR17
Finish Date
Data Date 03APR17
Run Date 03FEB21 13:43




SS21
JMU
FM 2021 Summer Schedule
Classic Schedule Layout

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																										
						APR					MAY					JUN					JUL					AUG					SEP	
						3	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26
MT0221	Carpentry -Valley	CARP1	10MAY21	10MAY21																												
MT0411	Utility - Valley	UTIL6	10MAY21	10MAY21																												
MT0471	Plumbing - Valley	PLUMB 3	10MAY21	10MAY21																												
MT0481	HVAC Maint- Valley	HVAC 2	10MAY21	10MAY21																												
MT0491	Utility LS -Valley	UTIL6	10MAY21	10MAY21																												
MT0501	Utility Post Sweep -Valley	UTIL6	10MAY21	10MAY21																												
MT2691	Summer paint -	PAINT	10MAY21	10MAY21																												
MT3061	Electric - Valley	ELEC	10MAY21	10MAY21																												
Varner House																																
MT2841	Electric - Varner	ELEC	10MAY21	10MAY21																												
Veterans Memorial Stadium																																
MT3961	Electric - VET Mem park	ELEC	10MAY21	10MAY21																												
Wampler Hall																																
HKHK1101	Clean after Camp-Wampler		10MAY21	10MAY21																												
HKHK361	Total clean - Wampler		10MAY21	10MAY21																												
MT2861	Utility sweep- Wampler	UTIL6	10MAY21	10MAY21																												
MT2871	Summer Paint-Wampler	PAINT	10MAY21	10MAY21																												
MT2881	Plumbing - Wampler	PLUMB1	10MAY21	10MAY21																												
MT2891	HVAC Maint -Wampler	HVAC 2	10MAY21	10MAY21																												
MT2901	Electric - Wampler	ELEC	10MAY21	10MAY21																												
MT2911	Carpentry - Wampler	CARP2	10MAY21	10MAY21																												
MT2931	Utility -LS-Wampler	UTIL6	10MAY21	10MAY21																												
MT2961	Acid clean water heater	HART	10MAY21	10MAY21																												
MT3361	Utility Post -Wampler	UTIL6	10MAY21	10MAY21																												
EC941	HS All Stars	TICE	20JUN21	21JUN21	CAMP																											
EC1121	Kenya Christian group	TICE	30JUN21	04JUL21	CAMP																											
EC1421	Bridgewater -Shenandoah	TICE	05JUL21	08JUL21	CAMP																											
EC1511	VA assoc journalism teachers	TICE	10JUL21	15JUL21	CAMP																											
EC1791	Volleyball Team I	TICE	10JUL21	12JUL21	CAMP																											
EC1581	Vocal arts	TICE	20JUL21	24JUL21	CAMP																											
Warner commons																																
EN1161	Warner Commons	J COMBS	06MAY19	06MAY19	MR1289																											

Start Date 03APR17
Finish Date
Data Date 03APR17
Run Date 03FEB21 13:43



SS21
JMU
FM 2021 Summer Schedule
Classic Schedule Layout

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																										
						APR				MAY				JUN				JUL				AUG				SEP						
						3	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26

Warren Hall

MT1611	Acid Clean Water Converter	HART	10MAY21	10MAY21	
MT2771	Electric -Warren	ELEC	10MAY21	10MAY21	

WARSAW

MT3981	Electric -Warsaw	ELEC	10MAY21	10MAY21	
--------	------------------	------	---------	---------	--


Wayland Hall

EC1281	SREP-Pshchology	TICE	03APR17	03APR17	CAMP
EC1261	NODO interns	TICE	09MAY21	24JUL21	CAMP
HKHK1031	General Clean -Wayland		10MAY21	14MAY21	
HKHK1041	Total Clean-Wayland		10MAY21	10MAY21	
MT3871	Electric - Wayland	ELEC	10MAY21	10MAY21	
MT3891	HVAC Maint - Wayland	HVAC 1	10MAY21	10MAY21	
MT3901	Plumbing -Wayland	PLUMB2	10MAY21	10MAY21	
MT3931	Summer paint -Wayland	PAINT	10MAY21	10MAY21	
MT3941	Utility LS- Wayland	UTIL7	10MAY21	10MAY21	
MT3951	Carpentry - Wayland	CARP1	10MAY21	10MAY21	
MT4071	Utility sweep - Wayland	UTIL 7	10MAY21	10MAY21	
EC1211	NSF-Chemistry	TICE	16MAY21	24JUL21	CAMP
EC1221	NSF BIO	TICE	16MAY21	10JUL21	CAMP
EC2051	UTB-JMU	TICE	23MAY21	06JUN21	CAMP
EC1091	Orientation - Transfer Team	TICE	25MAY21	11JUN21	CAMP
EC1141	Orientation Assist	TICE	26JUN21	24JUL21	CAMP
EC701	SLC Masters Program	TICE	28JUN21	01AUG21	CAMP
EC1641	Chinese Christian Church of	TICE	01JUL21	04JUL21	CAMP
EC281	Summer band staff	TICE	04JUL21	06JUL21	CAMP
EC1441	Volleyball Advaced Camp	TICE	10JUL21	13JUL21	CAMP
EC1701	Summers Honors Summer	TICE	10JUL21	17JUL21	CAMP
EC1061	Kodaly	TICE	11JUL21	24JUL21	CAMP
EC1231	Walsworth East Yearbook	TICE	19JUL21	22JUL21	CAMP
EC321	Balfour Yearbook	TICE	25JUL21	29JUL21	CAMP

Weaver Hall

HKHK371	Total Clean - Weaver		10MAY21	10MAY21	
MT3011	Utilities -Weaver	UTIL3	10MAY21	10MAY21	

Start Date 03APR17
 Finish Date 03APR17
 Data Date 03APR17
 Run Date 03FEB21 13:43




SS21
 JMU
 FM 2021 Summer Schedule
 Classic Schedule Layout

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																										
						APR			MAY			JUN			JUL			AUG			SEP											
						3	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26
MT3041	Carpentry - Weaver	CARP1	10MAY21	10MAY21																												
MT3161	Electric - Weaver	ELEC	10MAY21	10MAY21																												
MT3271	Plumbing - Weaver	PLUMB2	10MAY21	10MAY21																												
MT3141	Clean dryer vents	HVAC	17MAY21	21MAY21																												
MT3331	Oil Burner-weaver	OB1	01JUN21	04JUN21																												
White Hall																																
HKHK381	Total Clean - White		10MAY21	10MAY21																												
MT3081	Utilities - White	UTIL3	10MAY21	10MAY21																												
MT3111	Plumbing -White	PLUMB1	10MAY21	10MAY21																												
MT3171	Electric - White	ELEC	10MAY21	10MAY21																												
MT3191	Carpentry - White	CARP2	10MAY21	10MAY21																												
MT4491	Summer paint -Weaver	PAINT	10MAY21	10MAY21																												
MT3211	Clean dryer vents	HVAC	17MAY21	21MAY21																												
MT3181	Oil Burner -White	OB1	24MAY21	28MAY21																												
Wilson Hall																																
EN511	Remove sewage pump	DERROW	10MAY21	10MAY21																												
EN581	Repair lighting	SHANTZ	10MAY21	10MAY21																												
MT4051	Electric-Wilson	ELEC	10MAY21	10MAY21																												
Wind turbine																																
MT3971	Electric -wind turbine	ELEC	10MAY21	10MAY21																												
Wine-Price Hall																																
MT3821	Electric - Wine Price	ELEC	10MAY21	10MAY21																												
Employee Appreciation Day																																
EC391	Employee Appreciation Day		13MAY21	13MAY21																												
EC1001	Mens soccer clinic I(M) I	TICE	15MAY21	16MAY21	CAMP																											
EC1781	Dance & Company	TICE	22MAY21	23MAY21	CAMP																											
EC1671	Orientations Transfer	TICE	02JUN21	10JUN21	CAMP																											
EC671	Madison Alumni	TICE	04JUN21	06JUN21	CAMP																											
EC371	Baseball ellite prospect camp	TICE	05JUN21	06JUN21	CAMP																											
EC1161	Mens soccer clinic (M) II	TICE	06JUN21	06JUN21	CAMP																											
EC1901	Womens soccer II	TICE	07JUN21	11JUN21	CAMP																											
EC341	Baseball youth camp I	TICE	07JUN21	10JUN21	CAMP																											





Start Date 03APR17
Finish Date 03APR17
Data Date 03APR17
Run Date 03FEB21 13:43



SS21
JMU
FM 2021 Summer Schedule
Classic Schedule Layout

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																										
						APR				MAY				JUN				JUL				AUG				SEP						
						3	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26
EC401	Basketball Camp I	TICE	08JUN21	11JUN21	CAMP																											
EC2071	Football prospect I	TICE	11JUN21	11JUN21	CAMP																											
EC831	Civil War Institute	TICE	11JUN21	13JUN21	CAMP																											
EC1941	Womens soccer Goal keeper	TICE	12JUN21	12JUN21	CAMP																											
EC1771	Sean O' Regan Ellite	TICE	13JUN21	13JUN21	CAMP																											
EC421	Basketball Elite Camp	TICE	13JUN21	13JUN21	CAMP																											
EC1931	Sean O' Regan Individual	TICE	14JUN21	17JUN21	CAMP																											
EC841	JMU Institute in Counseling	TICE	14JUN21	18JUN21	CAMP																											
EC921	Baseball team camp	TICE	16JUN21	18JUN21	CAMP																											
EC2061	Football prospect II	TICE	17JUN21	17JUN21	CAMP																											
EC1761	Football kicker/punter	TICE	20JUN21	20JUN21	CAMP																											
EC1891	Football Off/def lineman	TICE	20JUN21	20JUN21	CAMP																											
EC1801	Basketball Day camp II	TICE	21JUN21	24JUN21	CAMP																											
EC311	Baseball prospect camp I-	TICE	22JUN21	22JUN21	CAMP																											
EC1631	Oientations	TICE	28JUN21	22JUL21	CAMP																											
EC771	Field Hockey I	TICE	11JUL21	13JUL21	CAMP																											
EC911	Field Hockey camp I-Bwing	TICE	11JUL21	14JUL21	CAMP																											
EC1131	Valley Scholars program day	TICE	13JUL21	17JUL21	CAMP																											
EC1951	Sean O' Regan I	TICE	13JUL21	16JUL21	CAMP																											
EC1181	Softball II	TICE	16JUL21	17JUL21	CAMP																											
EC1481	Little dukes softball	TICE	16JUL21	16JUL21	CAMP																											
EC811	Baseball Team camp I	TICE	16JUL21	18JUL21	CAMP																											
EC1251	Field Hockey Camp II	TICE	17JUL21	19JUL21	CAMP																											
EC1921	Womens soccer	TICE	17JUL21	18JUL21	CAMP																											
EC931	Football Prospect IV	TICE	17JUL21	17JUL21	CAMP																											
EC1241	Softball III	TICE	18JUL21	18JUL21	CAMP																											
EC1751	Football Prospect III	TICE	18JUL21	18JUL21	CAMP																											
EC1811	Football Prospect V	TICE	18JUL21	18JUL21	CAMP																											
EC1471	Baseball team camp II	TICE	23JUL21	25JUL21	CAMP																											
EC1521	Baseball top prospect II	TICE	23JUL21	25JUL21	CAMP																											
EC1831	Society for women of the civil	TICE	23JUL21	25JUL21	CAMP																											
EC1881	Mens soccer IV	TICE	24JUL21	25JUL21	CAMP																											
EC631	Baseball Team Camp II	TICE	26JUL21	28JUL21	CAMP																											

Start Date 03APR17  Early Bar
Finish Date  Float Bar
Data Date 03APR17  Progress Bar
Run Date 03FEB21 13:43  Critical Activity


SS21
JMU
FM 2021 Summer Schedule
Classic Schedule Layout

Sheet 21 of 23

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																										
						APR			MAY				JUN				JUL				AUG				SEP							
						3	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26
EC851	Womens Soccer Team	TICE	26JUL21	28JUL21	CAMP																											
EC2041	Mens soccer Day Clinics	TICE	27JUL21	28JUL21	CAMP																											
EC891	Baseball team camp III	TICE	30JUL21	01AUG21	CAMP																											
EC1401	Mark B basketball elite	TICE	31JUL21	31JUL21																												
EC1191	Mark B Basketball Day camp	TICE	02AUG21	05AUG21																												
EC991	Womens soccer team ID clinic	TICE	02AUG21	04AUG21	CAMP																											
EC1051	Baseball top prospect camp	TICE	03AUG21	03AUG21	CAMP																											
EC1861	Sean O'Regan elite II	TICE	03AUG21	03AUG21	CAMP																											
EC661	Hall Directors EA		04AUG21	25AUG21	ORL																											
EC781	Football Staff		04AUG21	25AUG21	ORL																											
EC971	Baseball team Camp IV	TICE	06AUG21	08AUG21	CAMP																											
EC1021	Sean O'regan elite II	TICE	07AUG21	07AUG21	CAMP																											
EC611	Football Players EA		07AUG21	25AUG21	ORL																											
EC681	Cheer Staff		07AUG21	25AUG21	ORL																											
EC691	Football Staff (strength &		08AUG21	25AUG21	ORL																											
EC1311	Baseball youth camp II	TICE	09AUG21	12AUG21	CAMP																											
EC1331	Mark B, Basketball Elite	TICE	09AUG21	09AUG21	CAMP																											
EC1351	FSL grads, Staff and AGCs	TICE	09AUG21	25AUG21	CAMP																											
EC551	Soccer - (W) EAs	ORL	09AUG21	19AUG21	ORL																											
EC461	RA's JMU		14AUG21	25AUG21	ORL																											
EC471	Volleyball -EA		14AUG21	25AUG21	ORL																											
EC821	Softball II	TICE	14AUG21	15AUG21	CAMP																											
EC301	Orientations Staff - EA OPAs	TICE	16AUG21	25AUG21	ORL																											
EC381	Soccer M -EA		16AUG21	25AUG21	ORL																											
EC501	Field Hockey - EA		16AUG21	25AUG21	ORL																											
EC761	FSL grads, Staff and AGCs		16AUG21	25AUG21	ORL																											
EC741	FSL housing managers		18AUG21	25AUG21	ORL																											
EC291	Band staff		19AUG21	25AUG21	ORL																											
EC211	Orientation Staff EA Frogs		20AUG21	25AUG21	ORL																											
EC651	Football Staff-& Managers	ORL	20AUG21	25AUG21	ORL																											
EC981	Baseball team Camp V	TICE	20AUG21	22AUG21	CAMP																											
EC411	Band students		21AUG21	25AUG21	ORL																											
EC431	Computing support		21AUG21	25AUG21	ORL																											

Start Date 03APR17
Finish Date
Data Date 03APR17
Run Date 03FEB21 13:43




SS21
JMU
FM 2021 Summer Schedule
Classic Schedule Layout

Date	Revision	Checked	Approved

Activity ID	Activity Description	RESP	Early Start	Early Finish	PROJ	2010																	
						APR			MAY			JUN			JUL			AUG			SEP		
EC561	Cheer Students		21AUG21	25AUG21	ORL																		
EC591	Freshman Orientations		21AUG21	22AUG21	CAMPUS																		

Start Date 03APR17
 Finish Date
 Data Date 03APR17
 Run Date 03FEB21 13:43



SS21

Sheet 23 of 23

JMU

FM 2021 Summer Schedule

Classic Schedule Layout

Date	Revision	Checked	Approved